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05 C-W Alley Reconstruction 
Ph II

DC Willett 
Hofmann

100% 10/17/05 Fischer 100% X X X X

05 C-W Alley Reconstruction 
Ph III

DC Willett 
Hofmann

95% 4/21/06 Stenstrom 60% X X X X X

40th Avenue Reconstruction/ 
Lapey Street Reconstruction

8th Street 
Brooke

9th Street  
N of Reed

DC Willett 
Hofmann

100% 10/3/05 AA 
Construction

95% X X X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of 
Airport

DC CMT 100% X

Auburn St Rehabilitation Harlem N Main DC McClure 100% 3/06 RBT 90% X X X X X X X X X X X X X

Brookview Water Main 
Design

Springcre
ek

bridge DC Fehr-Graham 75% 2007 Design only - X

Chapin Court Water Main Rural S. to Dead 
End

DC City 100% 10/4/05 AA 
Construction

100% X X X X X

Chestnut St. Water Main Winnebag
o

Wyman LL Missman 
Stanley

100% 6/8/06 Sjostrom 100% X X

Clifton Ave Reconstruction 
'05

Marchesa
no

Pond DC Hanson 100% 9/20/05 RBT 85% X X X X X

Project Description
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Project Description

Day Ave Water Main Auburn St Parkside LL City 100% 5/10/06 A. 
Underground

95% X X

Fairway Water Main Design Edgebroo
k

Hawthorne DC Fehr-Graham 8/3/06 A. 
Underground

100% X

Harrison Ave Bridges UP & CN 
RR

LL Hanson 95% Jan 2007 X X X X X X X X X

Harrison Ave Reconstruction 11th 20th LL Clark Dietz 95% X X X X X X X X X X X X

Harrison Ave Rehabilitation 20th Mulford LL Missman 
Stanley

100% 6/16/06 RBT 5% X X X X X X X X

Harrison Ave Water Main 25th Alpine LL Missman 
Stanley

60% X

Horace Ave Bridge CN RxR 
Tracks

City Limits LL Hanson 100% 4/15/06 RBT 100% X X X X X

Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% 5/10/05 Rock Road 50% X X X X X X

ICC Railroad Safety 
(Horsman, Auburn, School)

ICC 0% X
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Project Description

Kishwaukee Reconstruction Harrison 15th Ave LL IDOT 50% June 
2007

X X X X X X X X X X X X X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, 
Hofmann

95% June 
2007

X X X X X X X X X X X X X

Kishwaukee Street Water 
Main

Harrison Buckbee LL Missman 
Stanley

30% X

Logistics Pkwy Industrial 
Development Ph I

- - ML Willett, 
Hofmann

100% 4/14/05 Schlicting 100% X X X X X X

Logistics Pkwy Industrial 
Development Ph II

- - BE Willett, 
Hofmann

100% 8/11/06 RBT 25% X X X

Lyford Center Sidewalk Lyford Rd Macintosh 
Ln

ML City 100% 11/3/05 AA 
Construction

100% X

Mankato Water Main Mankato 1/2 Block 
E. on 

Lookout

LL City 100% 5/10/06 Fischer 100% X

Morgan St Bridge Ph I JH CMT 90% 2011 X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% X X X X X X X

North Main & Auburn 
Roundabout
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Project Description

Ollie Reconstruction 
(Drainage)

DC Tarara-Carroll 50% 2006 X X X X X

P.C.C. Patching LL City 100% 5/31/06 Campos 100% X

Pressure Zone Boundary PH 
2

WW City/McMahon 75% Jan-Feb 
2007

X X X

Pressure Zone Boundary PH 
3

WW City/McMahon 100% 9/21/06 RBT 0%

Pressure Zone Boundary PH 
4

WW City/McMahon 100% 9/28/06 RBT 0%

Pressure Zone Boundary PH 
5a

WW City/McMahon 100% 7/6/06 RBT 99% X X X X X

Pressure Zone Boundary PH 
5b

WW City/McMahon 100% 7/27/06 RBT 70% X X X X X

Ridge/Whitman Intersection 
Improvement

Whitman PCC Pvmt DC City 95% 0% X X X X X X X X X X

Riverwalk Master Plan Museum 
Campus

Beattie 
Park

WB Hitchcock 95%  -  -  - 

Riverwalk-Museum Campus Museum 
Campus

Beattie 
Park

PZ 9/15/2006
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Project Description

Rockton & Custer Intersectio
n

0% X X X X X X

Sidewalk Curb & Gutter '06 DC 5/2/06 AA 
Construction

60% X X X

South Main & Clifton (State) Intersectio
n

- LL IDOT 100% 6/21/06 RBT 0% X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave LL IDOT X X X X X X X X X X X X X

South Main Street 
Reconstruction

15th Ave Cedar St LL IDOT X X X X X X X X X X X X X

South Main Water Main Harrison 15th Ave LL Missman 
Stanley

70% X

South Main/Clifton (City) Klehm 
entrance

LL City 85% X X X X X X

Southwest Water Main Montague Cunningha
m

LL X

Springfield Avenue 
Reconstruction

600' S 
Montague

600' N 
Prairie

JH McClure 100% 9/28/05 RBT 100% X X X X X X X X

Stanley St Pumping Station WB McMahon 10% on hold - X
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Project Description

State Street Sidewalks Fairview Alpine DC Tarara-Carroll 100% 8/21/06 X X X X X

Webster Avenue Water Main 
Design

Preston Berkley DC Fehr-Graham 100% 8/3/06 Anderson 
Underground

100% X

West State Corridor Kent 
Creek

Pierpont IDOT 50% Nov 2008 X X X X X X X X X X X

West State Crossover Kilburn Winnebago DC Missman 
Stanley

95% Nov/Dec 
2006

X X X X X X X X X X X

West State Crossover Demo Kilburn Winnebago JH City 100% 9/18/06 North IL 
Service

90% X
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